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This is only a summary of issues and actions in this meeting.  It may not represent the fullness of ideas 
discussed or opinions given, and should not be used as a substitute for actual public involvement or public 
comment on any particular topic unless specifically identified as such. 
 
Welcome and Introductions 
 
Maynard Plahuta, River and Plateau Committee (RAP) Chair, welcomed the committee 
and introductions were made.  Changes were made to the October meeting summary and 
the summary was adopted.   
 
Several committee members provided reflections on the site tour of T Plant on November 
8.  The work on sludge treatment seems to be going smoothly and they are ramping up.  
Dick Smith commented that he is amazed the Department of Energy-Richland Operations 
Office (DOE-RL) is far enough along to treat sludge, but plans have yet to be developed 
to deal with the remaining waste.       
 
Plutonium Finishing Plant (PFP) 
 
Craig Richins, DOE-RL and PFP Sub-project Director, and Glenn Konzek, DOE-RL and 
Lead Project Engineer for the Interim Secure Storage Facility (ISSF), presented 
information on the impact of worker layoffs on PFP work activities, as well as 
considerations being used in the decision whether to retrofit PFP or build a new storage 


